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HOLLOWELL, L J. Our latest Operable Unit 1 (881 Hillside) request for extension has been granted by the
ngfgcl)hrﬂsbNTM Environmental Protection Agency and the Colorado Department of Public Health and
RELL RE Environment. The current Interagency Agreement enforceable dates are as follows:
KUESTER, AW.
MARX, GE. i ;
MoCASE - milestone current milestone
McDONALD, M-M: _ .
McGOVERN, L.J. Final Corrective Measure Study/Feasibility Study January 23, 1995
MCcKENNA, F.G. Draft Proposed Plan (PP) January 23, 1995
CAYKERL LS. Final PP April 27, 1995
PQTTER G.L. Draft Responsiveness Summary (RS) August 24, 1995
SATTERWHITE, D.G. Final RS November 23, 1995
SGHBADERLD.C, Draft Corrective Action Decision/Record of
SCHWARTZ, JK_ Decision (CAD/ROD) November 23, 1995
SETLOCK G.H. Final CAD/ROD February 21, 1996
STOER.8S - Corrective Design/Remedial Design Work Plan February 21, 1996
fodk 2. 1A All other milestones have not changed.
If you have any questions, please contact me at extension 7199,
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Scott R.Grace

Project Manager for Operable Unit 1
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